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SSUMMARYUMMARY  
 
The Analytical Services (AS) Project [222-S, Hanford Analytical Services Program (HASP), Waste Sampling 
and Characterization Facility (WSCF)] consists of Analytical Services, PBS WM06, WBS 1.2.4. 
 
NOTE:  Unless otherwise noted, the Safety, Conduct of Operations, Milestone Achievement, and 
Cost/Schedule data contained herein is as of March 31, 2001.  Other data is updated as noted. 
 
Fiscal-year-to-date milestone performance (EA, DOE-HQ, DOE-RL) shows no milestones are due. 
 

NNOTABLE OTABLE AACCOMPLISHMENTS CCOMPLISHMENTS   
 
A total of 0.75 Analytical Equivalency Units (AEUs) were processed at the 222-S Laboratory in March in 
support of the River Protection Project (RPP) (TWRS) tank characterization program.  Production through 
March was 4.6 AEUs versus a planned 5.0 AEUs.  Production through April 16, 2001 was 4.8 AEUs.    
 
The final report for Tank 241-AZ-101 mixer pump test 5, 7, 8 and 9 grab samples was transmitted from 
the 222-S "Labcore" system to the Tank Characterization Database.  This data was successfully loaded, 
verified and up loaded within the seven-day limit established by TPA data access and delivery 
requirements (section 9.6.3).  The 221-U, sample delivery group #2 data report was issued on April 11, 
2001. 
 
The Waste Sampling and Characterization Facility (WSCF) performed 8,587 analyses through March 2001 
for a wide variety of customers.  Production through April 16, 2001 was 9,107 analyses.  
 
The 222-S Laboratory Complex, Part A, Form 3, Revision 9 was approved by Ecology on March 19, 2001.  
The Part A, Form 3, was revised to include illustrations that were modified to show the "loading/ 
unloading areas” and removal of 26 dangerous waste numbers eliminated in accordance with Federal 
Register’s (FR) 50 FR 51125, 62 FR 32977, and Washington Administrative Code (WAC) 173-303.   
 
The safety expo team provided an introduction to Analytical Laboratories to numerous children on "Take 
Your Child To Work" day.  Chemistry experiments, tours, lunch, and chemistry literature were supplied for 
the children that visited the 222-S laboratory. 
 
 

SSAFETYAFETY  
 
In March 2001, there was one First Aid Case and one Not Job Related Case.  It has been seven months 
since the last Lost Away Workday Case.  The past six months of OSHA recordable case rate has been 
below average, at 1.1 cases per 200,000 hours, above the 0.9 cases per 200,000 hours FH goal.  A 
seventh month will mark a significant improvement and result in a "green" rating.  The DOE Safety Cost 
Index is rated "yellow", even though the FY 2001 rate of 4.5 cents per hour is lower than the FY 2000 
rate of 29 cents per hour and the FH goal of 8 cents per hour.  A "green" rating will be achieved when 
additional safe operations are demonstrated which establishes a positive statistical trend.   
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ISMS SISMS STATUSTATUS  
 
Analytical Services ISMS status is included in the Waste Management Project Section of this report.  
 

CCONDUCT OF ONDUCT OF OOPERATIONSPERATIONS    
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BBREAKTHROUGHSREAKTHROUGHS/O/OPPORTUNITIES FOR PPORTUNITIES FOR IIMPROVEMENTMPROVEMENT  
 
Nothing to report at this time. 
 

UUPCOMING PCOMING AACTIVITIESCTIVITIES  
 
WIPP Waste Shipments — Continue to support the production goal of headspace analysis in support 
of waste shipments to Waste Isolation Pilot Plant (WIPP).  This includes an additional 72 drums planned 
for sampling through May, beyond the baseline 200 drums previously planned.   
 
ORP Waste Treatment Plant (WTP) — Support RL and Office of River Protection (ORP) efforts to 
evaluate options for long-term high-activity laboratory support to the Site cleanup mission (i.e. 222-S, 
WTP laboratory, a new laboratory, etc.). 
 
Ecology Inspection of Collodion Recovery Actions — Support RL to assess impacts and respond to 
the Ecology close-out letter, which documents potential violations and concerns from the Ecology 
inspection at WSCF and 222-S.  WSCF began actions to inventory chemicals and further address 
corrective actions from the collodion Notice of Correction issued by Ecology.  The 222-S Laboratory is 
proceeding on inventorying chemicals and designating standards/reagents as part of the corrective 
measures required by the Notice of Correction. 
 
222-S RCRA Part B Application — Ecology formally told RL and FH that the public hearing period for 
Modification F to the Hanford Site RCRA Permit (which includes the 222-S Laboratory Part B) has been 
placed on hold.  Public hearings will be held when the discrepancy between the DST Part B and the 222-S 
Part B with regard to the acceptance of off-site waste are resolved.  
 
WSCF HVAC Outage — Continue to work toward the scheduled 10-day outage for the HVAC upgrade 
later in FY 2001. 

 Green 
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MMILESTONE ILESTONE AACHIEVEMENT CHIEVEMENT   

 
Only TPA/EA milestones and all FY2001 overdue and forecast late milestones are addressed in this report. 
Milestones overdue are deleted from the Milestone Exception Report once they are completed. The 
following chart summarizes the FY2001 TPA/EA milestone achievement and a Milestone Exception Report 
follows. 
 

Tri-Party Agreement / EA Milestones 
Nothing to report at this time. 

DNFSB Commitments 
Nothing to report at this time.  
 

  MMILESTONE ILESTONE EEXCEPTION XCEPTION RREPORTEPORT  
 
 BaselineBaseline  ForecastForecast  
Number/WBSNumber/WBS  LevelLevel    Milestone TitleMilestone Title    DateDate  DateDate  
 

Overdue Overdue –– 0 0  
 

Forecast Late Forecast Late –– 0 0  
 

 Green 

FISCAL YEAR-TO-DATE REMAINING SCHEDULED

MILESTONE TYPE Completed 
Early

Completed 
On 

Schedule

Completed 
Late

Overdue Forecast 
Early

Forecast 
On 

Schedule

Forecast 
Late

TOTAL 
FY 

2001
Enforceable Agreement 0 0 0 0 0 0 0 0

DOE-HQ 0 0 0 0 0 0 0 0
FO 0 0 0 0 0 0 0 0
RL 0 0 0 0 0 1 0 1

Total Project 0 0 0 0 0 1 0 1
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PPERFORMANCE ERFORMANCE OOBJECTIVESBJECTIVES  
  

Laboratory ProductionLaboratory Production  

  

  
  

Processed a total of 0.75 Analytical Equivalency Unit (AEUs) at the 222-S Laboratory in March in support 
of the River Protection Project (RPP) (TWRS) tank characterization program.  Production through March 
was 4.6 AEUs versus a planned 5.0 AEUs.  Production through April 16, 2001 was 4.8 AEUs. 
 
Substantial additional work from other programs within RPP to address new tank issues (caustic addition 
program) and newly identified issues within the ERC REDOX Plant cleanup project have resulted in 
laboratory backlogs that need to be resolved.  Corrective actions are being identified. 
 
 

  
  
  

 Green 
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April 16, 2001
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Report also includes Vapor work performed at 222-S and WSCF, and Sample Shipments.

Estimated Backlog  includes Shipping for ICD-23 and vapor analyses.
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FY 2001 SFY 2001 SCHEDULE CHEDULE /C/COST OST PPERFORMANCE ERFORMANCE –– A ALL LL FFUND UND TTYPESYPES  
CCUMULATIVE TO UMULATIVE TO DDATE ATE SSTATUS TATUS –– ($000) ($000)  

 

BCWS BCWP ACWP SV % CV % PEM EAC

WBS 1.2.4  
PBS WM06

Analytical 
Services

15,656$   15,307$  14,881$   (349)$   -2% 426$   3% 32,430$   32,028$   

Total 15,656$   15,307$  14,881$   (349)$   -2% 426$   3% 32,430$   32,028$   

By PBS

FYTD

 
 Note: RL-Directed costs (steam and laundry) are included.  

 

FY FY TO TO DDATE ATE SSCHECHEDULE DULE / C/ COST OST PPERFORMANCEERFORMANCE    

 
The $0.3 million (2 percent) unfavorable schedule variance is due to the 222-S HEPA filters.  Facility 
shutdown will be necessary for the 222-S HEPA filter installation.  Due to higher plant priorities, the 
shutdown is scheduled for later in FY 2001. 
 
The $0.4 million (3 percent) favorable cost variance is due to costing delays, lagging contract costs, 
delays in billings of assessments and staff vacancies. 
 
For all active sub-PBSs and TTPs associated with the Operations/Field Office, Fiscal Year to Date (FYTD) 
Cost and Schedule variances exceeding + / - 10 percent or one million dollars require submission of 
narratives to explain the variance. 
 

Schedule Variance Analysis:   (Schedule Variance Analysis:   (--$0.3M)$0.3M) 
 
Analytical Services  — 1.2.4/WM06 
Description and Cause:  The $0.3 million (2 percent) unfavorable schedule variance was due to the 
222-S HEPA filters. 

Impact:  None. 
Corrective Action:  Facility shutdown will be necessary for the 222-S HEPA filter installation. 
Due to higher plant priorities, the shutdown is scheduled for later in FY 2001.  
 

Cost Variance Analysis:   (+$0.4M)Cost Variance Analysis:   (+$0.4M) 
 
Analytical Services  — 1.2.4/WM06 
Description and Cause: The $0.4 million (3 percent) favorable cost variance was due to costing delays, 
lagging contract costs, delays in billings of assessments and staff vacancies.   

Impact:  None. 
Corrective Action: None required. 

 

 Green 
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SSCHEDULE CHEDULE / C/ COST OST PPERFORMANCEERFORMANCE  
(M(MONTHLY AND ONTHLY AND FYTD)FYTD)  

  

 
  

FFUNDS UNDS MMANAGEMENT ANAGEMENT —— FY 2001  FY 2001 TO TO DDATEATE   
FFUNDS VS UNDS VS SSPENDING PENDING FFORECAST ORECAST ($000)($000)  
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IISSUESSSUES  
 

Regulatory IssuesRegulatory Issues  
 
Ecology Inspection of Collodion Recovery Actions — The Notice of Correction was received which 
defined three violations and three concerns.  Ecology has levied a fine of $57.8K. 

Impacts: Impacts are being evaluated. 
Corrective Action: DOE and FH agreed to implement the actions specified by Ecology and have 
filed for rescinding of the penalty on multiple grounds. 
 

Technical, External, DOE Issues and DOE RequestsTechnical, External, DOE Issues and DOE Requests  
 
Issues:  None identified at this time. 
 

  
BBASELINE ASELINE CCHANGE HANGE RREQUESTS EQUESTS CCURRENTLY IN URRENTLY IN PPROCESSROCESS  

 

KKEY EY IINTEGRATION NTEGRATION AACTIVITIESCTIVITIES  
 
• Continue to support DOE-RL and ORP efforts to establish required analytical support for Waste 

Treatment Plant (WTP) design and operation.   
 
• Continue to support Waste Management headspace gas analyses for transuranic (TRU) waste 

shipment to WIPP. 
 
• Support CHG high-level waste tank vapor analysis and feed to glass plant characterization. 
 

PROJECT 
CHANGE 
NUMBER DATE ORIGIN. BCR TITLE

COST     
IMPACT 

$000

S
C
H

T
E
C
H DATE    TO CCB

CCB     
APR'VD RL     APR'VD

CURRENT      
STATUS

Nothing to report at this time.

Nothing to report at this time.

ADVANCE WORK AUTHORIZATIONS


